IT Governance 2005
Project Updates

Web Services Infrastructure
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Web Services Infrastructure

Build a web services infrastructure to
iInclude tools for the production support,
change management and monitoring of
both internally and externally consumed

web services.
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Project Timeline

 Pilot UDDI server to catalog web services (completed)

*Acquire hardware to implement test and production UDDI
Infrastructure (procurement initiated)

*Develop and publish policies and best practices (preliminary
procedures completed)

*Define requirements and acquire hardware for web services
management software that will be procured via competitive
bid process (completed by 4t quarter FY 04-05)
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Project Allocation / Funding Breakdown

In FY 04-05, this project is funded via a
capital outlay.

Funded Used
Capital $150,000 $8000
QHardware Infrastructure giggjrrgze“nﬁg:
QdSoftware hardware)
Operating $0 $0

UNot applicable
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